SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:48AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 289 Const Calendar Day: 920 Date: 16-Mar-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 12:00 am Break: 00:00 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 50 - 63
Precipitation None Condition Rain

Working Day If no, explain:

Di ary: Dispute
Work description.

MARCH 16, 2012 Diary .
ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*HAULING PWS # 98, and PWS # 99:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS #98 Marchl5, 8:20A.M.

8:30A.M.

PWS # 99 10:18A.M. 10:58A.M.-10:09A.M. 11:25A.M.-Stopped Hauling stopped

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

*FLOATING PWS # 98:

FLOATING CLAPMTO N.D.S.F. A CLAPMTO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.

PWS # 98 8:31A.M.-8:46A.M. 8:31A.M.-8:41A.M. 9:48A.M. 9:50A.M.

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

*FORMING PWS # 98:

FORMING JACKING SADDLE  NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 98 9:50A.M.-10:15 10:03A.M.-10:41A.M. 10:00A.M.-10:56A.M.
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 289  Date: 16-Mar-2012  Friday

*INSTALING PWS #98:
INSTALLING  JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE

PWS # 98 10:16A.M-10:35A.M. 10:43A.M.-11:20A.M. 10:58A.M.-Not completed
NOTE: Upper 20 feet remained.

*PWS # 98 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT
TIME

PWS # 98 11:10A.M. 10:50A.M.-
11.20A.M.

SET UP AT LOWER END OF THE N.D.S.

2.NOTES:

*NOTE-1: The installed strand # 98 is checked for quality, and no issue was observed except the upper
uncompleted 20 feet at S.D.S.

*NOTE-2: The work was stopped at 1:00P.M. after installing PWS # 98 and hauling PWS 99 up to the
South Deviation Saddle.

*NOTE-3: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.

ABF Crews involved at the West loop:

S.D.S.

-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone
-Dario Loza

-N.D.S.

-Ryan Evanchick

-Jim Benninghove (started 10:30A.M.)
-Tony Miranda

-Mike Draper

-Mike Portillo

-Pablo Ramirez

J.S. and Slack Adjustment
-Matthew Holt

-Andy Zhen

-Lonny Candelaria
-Eduardo Jimenez Padilla
-Jonathon Biskner

-Carlos Alvarado
-Eduardo Jimenez Padilla

04-0120F4 Bid Item: 067 C-PWS-096.067 Install & Adjust PWS 96-100
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 289  Date: 16-Mar-2012  Friday
Lapor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MICHAEL DRAPER 5.00 0.00 0.00 5.00 |:|
Ironworker JNM RIGOVERTO GARCIA 5.00 0.00 0.00 5.00 D
Ironworker APP RYAN NASH 5.00 0.00 0.00 5.00 D
Ironworker APP JONATHAN CANITES 5.00 0.00 0.00 5.00 D
Ironworker JNM JOSEPH STONE 5.00 0.00 0.00 5.00 D
Ironworker APP DARIO LOZA 5.00 0.00 0.00 5.00 D
Ironworker FOR JAMES BENNINGHOVE 1.50 0.00 0.00 1.50 D
Ironworker FOR JERRY KUBALA 5.00 0.00 0.00 5.00 D
Ironworker APP Tony Miranda 5.00 0.00 0.00 5.00 D
Ironworker JNM CARLOS ALVERADO 5.00 0.00 0.00 5.00 D
Ironworker JNM MICHAEL PORTILLO 5.00 0.00 0.00 5.00 D
Ironworker APP PABLO RAMIREZ 5.00 0.00 0.00 5.00 D
Ironworker FOR MATTHEW HOLT 5.00 0.00 0.00 5.00 D
Ironworker APP SHAOFEI ZHEN 5.00 0.00 0.00 5.00 D
Ironworker APP LONNY CANDELARIA 5.00 0.00 0.00 5.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 5.00 0.00 0.00 5.00 D
Ironworker APP JONATHON BISKNER 5.00 0.00 0.00 5.00 D
Ironworker APP RYAN EVANCHIK 5.00 0.00 0.00 5.00 D
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